COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2017

ESTI MATE SUMVARY 11: 04: 20
CONTI D C20969 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20969- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 54.0  DAYS TI ME ALLOW 85 WORK DAYS
US 40 CRAI G S| GNAL REPLACENENT PERCENT TI ME: 63.53 ORI G TI VE ALLOW 85 WORK DAYS
PRQJECT NO NHPP0402- 093
US 40 CRAI G S| GNAL REPLACENVENT
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 07/ 22/ 2017 DATE TI ME STARTED 11/30/2016
12150 E. 112TH AVE. DATE LET 09/ 29/ 2016 DATE WORK BEGAN  11/30/ 2016
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 11/ 30/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,196, 752. 50 PARTI Cl PATI NG $ 2,150. 00 $ 0.00
AWARD PRQJECT AMT: $ 1,121, 452.00 NON-PARTI Ol PATI NG 767, 636. 25 335, 280. 75
PERCENT COWPLETE: 64.32% TOTAL EARNI NGS 769, 786. 25 335, 280. 75
FUNDS AVAI LABLE: $ 426, 966. 25 STOCKP| LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 769, 786. 25 335, 280. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -16,821.78 -4,722.61
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 752, 964. 47 330, 558. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 752, 964. 47 330, 558. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 330, 558. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20969- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00011 Tree Trinm ng 2.000 1. 000
EACH 1. 000 1, 130. 00
1, 130. 00000 2.000 2,260. 00
0010 202-00200 *Renoval of Sidewal k 107. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0015 202-00203 *Renoval of Curb and CQutter 250. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0020 202- 00206 *Renoval of Concrete Curb Ranp 61. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0025 202-00220 *Renoval of Asphalt Mat 55. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenent Marking 1, 833. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-00827 Renoval of Pull Box 11. 000 0. 000
EACH 1. 000 85. 00
85. 00000 1. 000 85. 00
0040 202-00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
16, 745. 00000 0. 000 0. 00
0045 203-01597  *Pot hol i ng 100. 000 83. 000
HOUR 0. 000 0. 00
330. 00000 83. 000 27, 390. 00
0050 208- 00035 Aggr egat e Bag 600. 000 192. 000
LF 0. 000 0. 00
18. 00000 192. 000 3, 456. 00
0055 208- 00045 Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20969-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00051 StormDrain Inlet Protection (Type I) 30. 000 30. 000
LF 0. 000 0. 00
33. 00000 30. 000 990. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 9. 000
HOUR 0. 000 0. 00
225. 00000 9. 000 2,025. 00
0070 210-00050 *Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
10, 900. 00000 1. 000 10, 900. 00
0075 210-00760 Reset Luminaire 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0080 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0085 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 27.000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 503-00036 *Drilled Caisson (36 Inch) 171. 000 171. 000
LF 0. 000 0. 00
425. 00000 171. 000 72,675. 00
0095 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
470. 00000 63. 000 29, 610. 00
0100 608-00000 *Concrete Sidewal k 115. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
0105 608-00010 *Concrete Curb Ranp 103. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0110 609-21020 *Qurb and Gutter Type 2 (Section II-B) 250. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20969- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
21. 50000 1, 759. 000 37,818.50
0120 613-00306 *3 Inch Electrical Conduit (Bored) 4, 690. 000 4,476. 000
LF 0. 000 0. 00
25. 00000 4,476. 000 111, 900. 00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 324. 000 212.000
LF 112. 000 1,232.00
11. 00000 324. 000 3, 564. 00
0130 613-01300 3 Inch Eectrical Conduit (Plastic) 692. 000 420. 000
LF 272.000 3, 264. 00
12. 00000 692. 000 8, 304. 00
0135 613-07000 Pul | Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
615. 00000 19. 000 11, 685. 00
0140 613-07003 Type Three Pull Box 12. 000 6. 000
EACH 0. 000 0. 00
1, 200. 00000 6. 000 7,200. 00
0145 613-07004 Type Four Pull Box 9. 000 3. 000
EACH 0. 000 0. 00
1, 625. 00000 3. 000 4,875. 00
0150 613-07005 Type Five Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
2,020. 00000 1. 000 2,020. 00
0155 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
23, 450. 00000 0. 000 0. 00
0160 613-20200 Lum naire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0165 613-50150 Secondary Service Pedest al 3. 000 0. 000
EACH 3. 000 13,575.00
4,525. 00000 3. 000 13,575.00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20969-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00011 Sign Panel (Qass I) 80. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0175 614-00012 Sign Panel (Class Il) 90. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0.00
0180 614-00029 Sign Panel (Cass Il) (Install Only) 10. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0185 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0190 614-70200 Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 8. 000 10, 000. 00
1, 250. 00000 8. 000 10, 000. 00
0195 614-70336 Traffic Signal Face (12-12-12) 52. 000 0. 000
EACH 30. 000 31, 800. 00
1, 060. 00000 30. 000 31, 800. 00
0200 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 2.000 51, 250. 00
25, 625. 00000 2.000 51, 250. 00
0205 614- 72860 Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0210 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 505. 00000 0. 000 0.00
0215 614-72875 Loop Detector Wre 5, 032. 000 1, 008. 000
LF 4, 024. 000 16, 096. 00
4. 00000 5, 032. 000 20, 128. 00
0220 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 2.000 25, 380. 00

12, 690. 00000 2.000 25, 380. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20969-BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 2.000 26, 800. 00
13, 400. 00000 2.000 26, 800. 00
0230 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0235 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 2.000 27, 000. 00
13, 500. 00000 2.000 27, 000. 00
0240 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 2.000 27, 500. 00
13, 750. 00000 2.000 27, 500. 00
0245 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 0. 000
EACH 2.000 40, 050. 00
20, 025. 00000 2.000 40, 050. 00
0250 614-86105 Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 1. 000 0. 450
LS 0. 550 4, 856. 50
8, 830. 00000 1. 000 8, 830. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 20, 800. 00
52, 000. 00000 1. 000 52, 000. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 250 2,793.75
11, 175. 00000 0. 750 8,381. 25
0270 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 171. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0275 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 362. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00



CONTI D C20969 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20969- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00000 *Fl aggi ng 240. 000 153. 750
HOUR 66. 000 1, 848. 00
28. 00000 219. 750 6, 153. 00
0285 630- 00007 *Traffic Control Inspection 32. 000 19. 000
DAY 11. 000 2,420.00
220. 00000 30. 000 6, 600. 00
0290 630-00012 *Traffic Control Managenent 85. 000 34.000
DAY 21.000 24, 045. 00
1, 145. 00000 55. 000 62, 975. 00
0295 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 1. 000
EACH 0. 000 0. 00
53. 00000 1. 000 53. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 3. 500
EACH 0. 000 0. 00
11. 00000 3.500 38.50
0305 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 29. 000
EACH 1. 500 16. 50
11. 00000 30. 500 335.50
0310 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
yee) EACH 0. 000 0. 00
525. 00000 1. 000 525. 00
0315 630- 80359 *Portabl e Message Sign Panel 240. 000 121. 000
DAY 63. 000 3,339.00
53. 00000 184. 000 9, 752. 00
0320 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 20. 000
EACH 0. 000 0. 00
58. 00000 20. 000 1, 160. 00
0325 630- 80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
1. 50000 75. 000 112. 50
0330 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20969

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20969- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: NHPP0402- 093 ESTI MATE NO 0004 11: 04: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70082 F/ A Furnish & Install Electrical 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,184,502.50$% 335,280.75 % 767, 636. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0360 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,150. 00000 1. 000 2,150. 00
CAT 0400 CURRENT AMI $ 12, 250.00 $ 0.00% 2,150. 00
PRQIECT TOTAL CURRENT AMI $ 1,196,752.50% 335,280.75 % 769, 786. 25



